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1.2

1.3

1.4

Introduction

Monitoring is an important part of the planning process. The plan-led system
requires the Development Plan to be the starting point for the consideration of
planning applications. Through a plan, monitor, manage approach, the
Council can evidence how the plan is being delivered and identify any issues
where further action may be needed. The Authority Monitoring Report (AMR)
is the principal way we monitor the delivery of the adopted Development Plan.

Production of an AMR is a requirement of the Planning and Compulsory
Purchase Order Act 2004 (as amended by the 2011 Localism Act) and The
Town and Country Planning (Local Planning) (England) Regulations 2012.
The monitoring of housing targets set in the Local Plan is also identified as a
Key Activity in the Council’s Corporate Plan, which sets out the key work
priorities of the Council. This AMR also reports on the implementation of the
Local Development Scheme (LDS) which sets out the timetable for plan-
making in the District.

This AMR reports on the 2018/19 period only; from 01.04.2018 to 31.03.2019.
During this time the Development Plan comprised of the Harborough District
Core Strategy 2006-2028, any made Neighbourhood Plans, and the Minerals
and Waste Planning Documents prepared by the County Council which were
the Leicestershire Minerals Core Strategy and Development Control Policies
Development Plan Document (DPD), and the Leicestershire and Leicester
Waste Core Strategy and Development Control Policies DPD (adopted in
October 2009), together with remaining saved policies in the Leicestershire
Minerals Local Plan (1995) and the Leicestershire, Leicester and Rutland
Waste Local Plan (2005).

A new Development Plan known as the Harborough Local Plan 2011-2031
was adopted by the Council on 30.04.2019, therefore monitoring the
implementation of the new Local Plan will be captured in future AMRSs, from
2019/20 onwards.



2.2

2.3

2.4
2.5

Local Development Scheme (LDS) update

The Local Development Scheme (LDS) sets out the project plan for the
preparation of development plan documents. During the 2018/19 monitoring
period, the relevant Local Development Scheme was dated December 2017
and covered the period from 2017 to 2020. The LDS set out the timetable for
the production of the Local Plan, giving key production and public consultation
stages as well as outlining the subject matter and geographical extent.

The following section reports on progress made in preparing the Local Plan
during the 2018/19 monitoring year, compared with the milestones set out in
the LDS. The LDS set out an indicative timetable for the stages to the
adoption of the Local Plan of Submission for Examination in March 2018,
Examination Hearings in June/July 2018, Inspector’s Report in Oct/Nov 2018
and Adoption in Nov/Dec 2018.

The Local Plan was submitted on 16 March 2018, in accordance with the
LDS. As the LDS acknowledges the timetable from that point onwards
depended on the Inspector and, in particular, the detailed arrangements
concerning the timing and extent of any hearing sessions and the Inspector’s
recommendations around the need for any further modifications to the Local
Plan. The Examination hearing sessions were held between 2 - 11 October
2018. An additional period of public consultation on Proposed Modifications
was carried out between 15 Jan and 26 Feb 2019. The Inspector’s Report
was received in April, after this 2018/19 monitoring period. The Council
adopted the Local Plan on 30th April 2019.

It is envisaged that the LDS will be reviewed during 2020/21.

The County Council adopted the new Leicestershire Minerals and Waste
Local Plan up to 2031 on 25 September 2019, after the end of the 2018/19
monitoring period.



3.2

3.3

3.4

3.5

Core Strategy Policy Implementation

During the 2018/19 monitoring period the Development Plan for Harborough
included the Harborough Core Strategy. The Core Strategy was adopted on
14 November 2011.

The Government published the National Planning Policy Framework (NPPF)
in March 2012 and it was revised in July 2018, which falls within this AMR
2018/19 monitoring period. The NPPF was updated again on 19 February
2019, also within this AMR monitoring period.

During the 2018/19 monitoring period all policies within the Core Strategy
were being applied in reaching development management decisions, although
weight was also given to the policies in NPPF, particularly when the Council
lacked a five-year land supply. Increasingly weight was also being given to
the Local Plan policies as they progressed through Examination.

As the Core Strategy itself acknowledged the need for Gypsy and Traveller
sites beyond 2016 would need to be informed by a new Gypsy and Traveller
Accommodation Assessment. Therefore, although the Core Strategy Gypsy
and Traveller policies were being applied, when it came to assessing new
applications, the information on need was informed by a more up to date
assessment.

The adoption of the Local Plan resolved the five-year land supply issue and
the adopted Local Plan polices are now used for development management.



4.2

4.3

Housing Monitoring and Affordable Delivery

The monitoring of the delivery of open market and affordable homes is an
important part of Local Plan monitoring. Commitments and completions can
then be compared to the housing trajectory, ensuring housing delivery
remains on track.

During the 2018/19 monitoring period 729 new dwellings were completed, of
which 171 were affordable: 90 Rented and 81 Shared Ownership.

Figure 1 below shows the net additional dwellings since 2006, which is the
base date for the Core Strategy. Although the Core Strategy was adopted in
2011, it covers the period 2006 - 2028. The following graph, therefore,
illustrates the number of dwellings completed during each monitoring year
between 2006/7 and 2018/19, compared with the relevant annual target. It
shows the annual target was 350 dwellings per annum (dpa) during the period
to 2011/12, when the target increased to 557 dpa. This represented the
change from the Core Strategy requirement to the start of the Local Plan
period, with an annual requirement of 557 dpa from 2011 onwards. The graph
indicates a gradual increase in housing delivery from the start of the Local
Plan period onwards, with 240 dwellings completed in 2011/12 to 729 in
2018/19.

Figure 1: Annual housing completions in Harborough District from 2006/07 to
2018/19

800

700

600

500

400

300

200

100

A
&®

" v
QRN
N

el \,\’(o

&

S 9 Q
A P @cav
S S

S

mmm Housing Completions Annual Target 350/557




5.2

5.3

5.4

Five-Year Housing Land Supply

The purpose of the 5 Year Housing Land Supply is to provide an indication of
whether there are sufficient sites available to meet the housing requirement
set out in adopted strategic policies for the next 5 years.

In February 2019 the Government published a revised National Planning
Policy Framework (NPPF) which contains some changes to how the 5 year
land supply should be assessed. The methodology and data inputs used by
Harborough District Council are outlined in full in the 5 Year Housing Land
Supply report and are summarised below and can be viewed in full at Figure
2.

Housing requirement, shortfall and buffer: The adopted Harborough Local
Plan 2011-2031 sets a housing requirement of 557 dwellings per annum
(dpa). The shortfall to add to the 5 year housing requirement is the difference
between the total housing requirement (2011 to date) and actual housing
completions (2011 to date), currently 548 dwellings. This equates to an
additional 109.6 dwellings per annuum (dpa), across five years. A 5% buffer
has been added to the annual housing requirement figure ‘to ensure choice
and competition in the market for land’, conforming to paragraph 73(a) of the
2019 National Planning Policy Framework. This brings the annual requirement
to 700 dpa for the next 5 years, a total 5 year requirement of 3,500 dwellings.

Projected supply: is comprised of housing supply from a range of
development sites across the district including allocated sites, the Market
Harborough Strategic Development Area (SDA), Neighbourhood Plan
allocated sites, major sites with planning permission (for 10 or more dwellings)
and projected supply from small sites (up to 9 dwellings) with planning
permission. For the period 1st April 2018 to 31st March 2019, the Harborough
District Local Planning Authority could demonstrate a five year supply of 4,930
new dwellings. This concludes that Harborough has 7.04 years of housing
land supply.


https://www.harborough.gov.uk/downloads/download/1384/201819_full_year_5ys_position
https://www.harborough.gov.uk/downloads/download/1384/201819_full_year_5ys_position

Figure 2: Five Year Housing Land Supply Position as at 31st March 2019

Housing Requirements Row Total Calculation
Strategic Housing Requirements for Harborough District 2011-2031 A 11,140 n/a
Annual Local Housing Need, 2018/19 onwards B 557 n/a
Housing Requirement to date, 01 Apr 2011- 31 March 2019 C 4,319 n/a
Recorded housing completions to date, 31 Mar 2019 D 3,771 n/a
Housing shortfall to add to the 5 year requirement E 548 Cc-D
Annual Requirement including shortfall, before buffer F 667 E/5+B
Additional 5% Buffer G 33 Fx0.05
Total Annual Requirement for the next 5years, shortfall and buffer H 700 F+G

Total Five Year Housing Requirement I 3,500 H x 5 years

Supply of Sites: 01 April 2019 to 31 March 2024 Row  Total Calculation

Projected delivery from Allocated sites with permission I 699 y
n/a
(See Appendix 3, Table 3.1 & 3.2)
Projected delivery from Market Harborough SDA
. K 815 n/a
(See Appendix 3, Table 3.3)
Projected delivery from Neighbourhood Plan Allocated Sites
) L 487 n/a
(see Appendix 3, Table 3.4)
Projected delivery from Major sites with planning permission
] . Y ] P g P M 2,380 n/a
(See Appendix 3, Table 3.5)
Projected delivery from sites with planning permission,
pending a Section 106 Agreement N 92 n/a
(See Appendix 3, Table 3.6)
Projected delivery from small sites with planning permission o 457 y
n/a
(Sites under construction and unimplemented, see Appendix 4)
i : : J+K+L+M+N
Five Year Supply of deliverable sites P 4,930 +0+P

Five Year Assessment calculation:

_ Row Total Calculation
01 April 2019 to 31 March 2024
Annual requirement plus 5% buffer Q 700 H
Assessed Five Year Supply of Deliverable Dwellings R 4,930 P
Supply of Land as a percentage of the requirement S 140.9% P/l
Years Supply of Land T 7.04 R/Q



Housing Delivery Test

The Housing Delivery Test (HDT) is a compulsory calculation undertaken by
Government. It assesses the performance of Local Planning Authorities in
delivering housing and its purpose is two-fold:

a) Planning application decisions: the HDT result can trigger the
presumption in favour of sustainable development when the HDT is 75% or
lower (paragraph 11, footnote 7 of the National Planning Policy Framework
(NPPF)).

b) Five year housing land supply (5YS): the better the HDT result, the
smaller the buffer that local authorities are obliged to add to their housing
requirement figures in the 5YS calculation. Sanctions are set out in
paragraph 73 and footnote 7 of the framework and are summarised below:

Figure 3: Consequences of Housing Delivery Test results

6.2

6.3

6.4

HDT Consequence

Result

295% 5% buffer to ensure choice and competition in the market for land.
86- 10% buffer and duty bound to produce an Action Plan.

94%

<85% 20% buffer and duty bound to produce an Action Plan.

<75% 20% buffer, duty bound to produce an Action Plan and triggers the

presumption in favour of sustainable development.

The 2017/2018 HDT methodology compared the net homes delivered in a
Local Planning Authority area over three years, to the number of homes that
should have been built over the same period (their housing requirement).

The Government calculations for the 2018 Housing Delivery Test are
available here. The 2017/18 results show Harborough has delivered 150% of
its requirements and as such no further action is needed.

The Government calculations for 2018/19 were published on 13" Feb 2020,
and are available here. The 2018/19 results show that Harborough has
delivered 133% of its requirements and as such no further action is needed. It
should be noted that the Housing Delivery Test for 2018/19 uses a different
methodology to the 2017/18 calculations.

10


https://www.gov.uk/government/publications/housing-delivery-test-2018-measurement
https://www.gov.uk/government/publications/housing-delivery-test-2019-measurement

7.2

7.3

Self-Build and Custom Housebuilding Monitoring

Under the Self-Build and Custom Housebuilding Act 2015 (as amended by the
Housing and Planning Act 2016) the Council has a legal duty to keep a
register of individuals and associations of individuals who wish to acquire
serviced plots of land within the District to bring forward self-build and custom
housebuilding projects. As a local planning authority the Council must give
suitable development permission in respect of enough serviced plots of land
to meet the demand for self-build and custom housebuilding in the authority’s
area arising in each base period, and is also required to have regard to the
register when carrying out its planning, housing, land disposal and
regeneration functions.

The number of entries on the Self-Build and Custom Housebuilding Register
for each completed Base Period (31st October — 30th October) as at end
March 2019 is shown below.

Figure 4: Self-Build and Custom Housebuilding Register

Self-Build and Custom Total new entries in
Housebuilding Register Base Base Period

Period

1 (ending 30 Oct 2016) 29

2 (ending 30 Oct 2017) 32

3 (ending 30 Oct 2018) 32

Total 93

The Council has 3 years to grant planning permissions for plots equivalent to
entries on the Register for a base period. As of March 2019, there were 29
entries on the District’s self-build register for the first base period (1 April 2016
to 30 October 2016) and permission had been granted for development at
Shangton (16/00034/0OUT) in 2016 of which 17 plots are being delivered by
self-builders and for 5 self-build plots at Great Glen in Aug 2018
(18/01006/0UT).

11



8.2

8.3

Gypsy and Traveller Monitoring

The Council is required to plan for all housing needs including those of the
Gypsy and Traveller and Travelling Showpeople communities. The Core
Strategy policy notes that provision after 2016 will need to be informed by the
new Gypsy and Traveller Accommodation Assessment (GTAA).

The new GTAA, 2017, identified need for an additional 5 pitches up to 2031
and this fed into the policies in the new Local Plan.

During 2018/19 monitoring period an additional 2 pitches gained permission
on the existing site at Smithfields. And a further application for 3 pitches at
Spinney View Farm, Claybrooke Parva, was granted permission in Sept 2018.
This was one of the sites proposed for allocation in the Local Plan and so
already had permission when the plan was adopted. Figure 5 shows the land
supply position for Gypsy and Traveller pitches as of 31 March 2019, which
was 16.67 years.

Figure 5: The Five Year Supply of Gypsy & Traveller Pitches, as of 31/3/19

Harborough District

Gypsy and Traveller Pitch Requirements 2016-2031

Row Total Calculation
Pitch Requirements for Harborough District 2016-2031 A 5 n/a
Annual Pitch Requirement B 0.3| A/15years
5yr pitch requirement C 2 B*5
Additional 5% Buffer D 2 C*0.05
Pitch Requirement to date (1 Apr 2016- 31 March 2019) E 0.99 | Bx3years

Recorded pitch completions 1 Apr 2016 to- 31 March 2018:
Walkers Stables (16/00120/FUL) - 1 additional pitch above GTAA; F 1

Shortfall to add to the next 5 years requirement

0 E-F

Shortfall as an annual requirement for the next 5 years

0| G/5years

Total Annual requirement for the next 5 years

0.3 B+H

Total Annual Requirement for the next Syears, including buffer

3
Total Five Year Pitch Requirement K 2 JIx5years

P .

0. 1 *0.05

Supply of Sites: 1 April 2016 to 31 March 2019

18/013550/FUL - Spinney View Farm, Claybrooke Parva L 3 n/a
18/01733/FUL - Barn 1, Mere Farm, Mere Road, Bitteswell M 2 n/a
Five Year Supply of deliverable sites 0 5 L+M+N
Annual requirement plus 5% buffer P 0.30 J
Assessed Five Year Supply of Deliverable Pitches Q 5.00 0
Supply of pitches as a percentage of the requirement R 290.36% 0/K

Years Supply of Pitches S 16.67 o/P
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9 Employment Land Monitoring

9.1  During the 2018/19 monitoring period 0.3ha of net additional land was
completed and 94ha of net additional land was committed to employment
uses. No completions were on allocated employment sites (Local Plan 2001,

‘Saved Policies’).

9.2  Figure 6 gives an overview of total employment land supply in the District, by
B class employment use, at 31 March 2019, prior to the adoption of the Local
Plan. Supply exists for office (B1a), industrial (B1c /B2) and warehouse (B8)
uses. Overall the largest supply is for large warehousing (Strategic B8).

Figure 6: Employment Land Monitoring 2018/19

Bl(a) Bl(c) | B2Ha | B8 B8 Strategic Grand
Ha Ha (small) | (more than Total
9,000 sg m) Ha
Net -0.42 0 0.38 0.36 0 0.31
Completions
31/3/18- 1/4/19
Net 2.85 -0.06 | 1.27 1.29 88.67 94.02
commitments
31/3/18-1/4/19
Net Outstanding | 12.87 6.28 3.20 2.24 52.7 77.29
Commitments
from the
previous year
Total 15.31 6.22 4.85 3.89 141.37 171.63

Figure 7: Annual net additional employment land 2011/12 to 2018/19

Annual Net Employment Completions

Year Total (Hectares)
2011/12 1.6
2012/13 1.4
2013/14 2.3
2014/15 -4
2015/16 7.2
2016/17 1.4
2017/18 5.9
2018/19 0.3
Total all yrs 16
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9.3

Hectares of employment land by (B class Use Type)

Figure 7 shows net additional employment land delivered in the District
annually over the period 2011/12 to 2018/19. The data demonstrates that
annual completions for 2018/19 are relatively low compared to previous
monitoring years. Figure 8 shows the trend for employment land completions
by B class use over the period 2011/12 to 2018/19.

Figure 8: Employment land completions by use (2011/12 to 2018/19)

m St B8

m small B8
mB2
mBlc
mBilb
mBla

2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19
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10 Retail monitoring

10.1 The monitoring of changes in retail floorspace is challenging due to changes
in permitted development rights. As a result, planning permission is not
required in all cases and not all retail gains and losses can be monitored.
However, where planning permission (or prior notification) has been sought,
there was a small overall net gain in floorspace permitted across the District
during 2018/19. Permitted losses were mainly in Market Harborough caused
by change of use from retail to other uses such as restaurants/cafes and
financial/professional services. Full details are outlined in Figure 9.

Figure 9: Retail monitoring data for 2018/19

Settlement Hierarchy Retail floorspace lost as a | Retail floorspace gained
result of permissions as a result of permissions
(sam) (sqm)

Market Harborough 718 66

Key Centres 298

Rural Centres 336

Elsewhere 244

Total 718 944

11 Community Infrastructure Levy (CIL)

11.1 Harborough District Council has not adopted CIL.
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12
12.1

12.2

12.3

12.4

12.5

Neighbourhood Planning

Neighbourhood Planning is an important part of plan-making in Harborough.
It is for the parish or town council, or a neighbourhood forum, to prepare the
Neighbourhood Development Plan, if they choose to do so. The Council
meets the requirements of paragraph 3 of Schedule 4B to the Town and
Country Planning Act 1990 (as amended) to give assistance and advice to
Neighbourhood Plan groups.

The Council can offer early advice about whether a Neighbourhood
Development Plan is the most appropriate planning document for a
community given the local needs and aspirations and whether any wider
strategic planning policies are relevant to the area.

HDC have undertaken to:

e be proactive in providing information and data to communities about
neighbourhood planning when required.

e fulfil its duties and take decisions as soon as possible, and within statutory
time periods where these apply.

e set out a clear and transparent decision-making timetable and share this
with those wishing to prepare a neighbourhood plan or an Order.

e constructively engage with the Qualifying Body throughout the process
including when considering the recommendations of the independent
examiner of a neighbourhood development plan or Order proposal

HDC is obliged to:

e designate the neighbourhood area.

e designate a neighbourhood forum.

e issue the decision by the local planning authority on whether to put a
neighbourhood plan or order proposal to referendum following receipt of
the report of the independent examiner.

e issue details of time period for a local planning authority to seek further
representations and make a final decision, where they propose to make a
decision which differs from that recommended by the examiner.

e adhere to the time period within which the referendum must be held,
following the decision that the plan or Order proposal should be put to
referendum;

e adhere to the time period for a local planning authority to make a
neighbourhood plan or Order after it has been approved in each applicable
referendum.

e adhere to the time period for a local planning authority to make a modified
neighbourhood plan following receipt of the report of the independent
examiner, where the modifications do not change the nature of the plan

HDC is also required to check proposed Neighbourhood Development Plans
to ensure that it meets all the relevant legislation and regulations, and
generally conforms to the strategic elements of the Local Plan. Once a

16



12.6

Neighbourhood Development Plan has been prepared correctly, the Council
arranges for an independent examination. If the Neighbourhood Development
Plan passes the examination, the Council is responsible for arranging a local
referendum concerning support for the plan. The costs incurred by the
examination and the referendum will be met by the Council. If the referendum
supports the Neighbourhood Development Plan, then as the Neighbourhood
Plan is ‘made’ and becomes part of the overall development plan (which
includes the Local Plan and associated documents).

During the 2018/19 period, Neighbourhood Plans were made for Houghton on
the Hill (5/4/2018), East Langton (26/6/2018), Great Bowden (26/6/2018),
Medbourne (29/8/2018), Swinford (10/10/2018), Burton Overy (15/1/2019),
Saddington (15/1/2019) Shearsby (15/1/2019), South Kilworth (15/1/2019)
and Arnesby (28/1/2019). Full details are available on the Council’s website.

17


https://www.harborough.gov.uk/directory_record/2247/houghton_on_the_hill_neighbourhood_plan
https://www.harborough.gov.uk/directory_record/2247/houghton_on_the_hill_neighbourhood_plan
https://www.harborough.gov.uk/directory_record/2240/east_langton_neighbourhood_plan
https://www.harborough.gov.uk/directory_record/2243/great_bowden_neighbourhood_plan
https://www.harborough.gov.uk/directory_record/2251/medbourne_neighbourhood_plan
https://www.harborough.gov.uk/directory_record/2257/swinford_neighbourhood_plan
https://www.harborough.gov.uk/downloads/file/4894/burton_overy_np_referendum_version_november_2018_v2_003
https://www.harborough.gov.uk/downloads/file/4876/0_saddington_parish_neighbourhood_plan_referendum_version_27_10_18
https://www.harborough.gov.uk/downloads/file/4892/shearsby_np_referendum_version_1
https://www.harborough.gov.uk/downloads/file/4899/sk_referendum_version_25-11-18
https://www.harborough.gov.uk/downloads/file/4991/arnesby_np_referendum_version_december_2018
https://www.harborough.gov.uk/neighbourhood-planning

13 Duty to Cooperate Log

13.1 Local planning authorities are under a duty to cooperate with each other and
with other prescribed bodies, on strategic matters that cross administrative
boundaries. Figure 10 below shows the key areas of work and cooperation
undertaken during the 2018/19 monitoring year in relation to the duty to

cooperate.

Figure 10: Duty to Cooperate activities during 2018/19

Issue

Activity

Duty to
cooperate and
the emerging
Local Plan

"A Duty to Cooperate Statement” (March 2018) was submitted
alongside the submission Local Plan. This set out the various
steps the Council had taken to cooperate with neighbouring
authorities and prescribed bodies at the key stages in the
preparation of the Local Plan. The Council was involved in a
number of forums within the Leicester and Leicestershire
Housing Market Area (HMA) to address key strategic priorities
such as the delivery of housing, employment and key
infrastructure. A considerable amount of joint evidence was
produced in preparing the Local Plan. The Council consulted
more widely than the Leicester and Leicestershire Housing
Market Area. This was particularly the case in respect of strategic
distribution both as part of preparing the Local Plan and
additional evidence requested by the Inspector during the
Examination. Daventry District Council was specifically consulted
on the brief, and resulting study, for extra evidence.

The Inspector’s Report (8 April 2019) into the Local Plan
Examination concluded that “where necessary the Council had
engaged constructively, actively and on an on-going basis in the
preparation of the Plan and that the Duty to Cooperate had been
met."

Strategic
Planning
Group (SPG)

The role of Strategic Planning Group (SPG) is to oversee policy
development for spatial planning, housing and infrastructure
amongst Leicestershire local authorities. The Group meets
regularly and is attended by senior management/director level
representatives from all authorities across the HMA (including
Leicestershire County Council), providing a forum at a high level
for discussing common issues, joint evidence and developing
understanding. The work of the SPG (and subsidiary officer
groups) is overseen by a Member Advisory Group (MAG) which
includes an Elected Member form each local authority plus an
observer from the LLEP.
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During 2018/2019 a draft Strategic Growth Plan underwent
consultation (ending on 10th May 2018). Comments were
considered during the preparation of the revised Strategic Growth
Plan. The SGP (a non-statutory plan) was approved by all
partner organisations under their own governance procedures
with HDC approving it in December 2018 (available to view at:
https://www.lIstrategicgrowthplan.org.uk/). It sets out a vision and
strategy for development across Leicester and Leicestershire to
2050 and will be taken into account in the preparation of local
plans.

SPG meetings were held 17/04/18, 24/05/18, 26/06/18, 24/07/18
17/09/18, 15/10/18, 20/11/18, 18/12/18, 24/01/19, 20/02/19 and
21/03/19

Housing Need

A Joint Statement of Co-operation relating to Objectively
Assessed Need for Housing (OAN) was produced by the HMA
authorities to support the Local Plan at Examination. Throughout
2018/19 work continued on a Memorandum of Understanding
(now Statement of Common Ground) to set out the housing need
and the agreed distribution of any unmet housing from Leicester
City. This could not be finalised during the 2018/19 period as the
scale of any unmet need from Leicester City was not quantified.

A5 Partnership
meetings

The A5 Partnership brings together District, Borough and County
Councils alongside Local Enterprises Partnerships, Highways
England and Midland Connect work together on issues affecting
the A5 route. It brings together those with planning, economic
development, highways, transport responsibilities, and is
responsible for the A5 Strategy (Nov 201). It aims to monitor
performance of this strategically important transport corridor and
to bid for Government funding to support any identified required
improvements.

Officer meetings: 25/05/2018,18/06/2018, 28/09/2018,
01/03/2019

Member meetings: 29/06/2018, 26/09/2018, 23/11/2018,
22/03/2019

A46
Partnership
meetings

The A46 Partnership brings together District, Borough and
County Councils alongside Local Enterprises Partnerships,
Highways England and Midland Connect work together on issues
affecting the A46 route. It brings together those with planning,
economic development, highways, transport responsibilities. It
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https://www.llstrategicgrowthplan.org.uk/

aims to monitor performance of this strategically important
transport corridor and to bid for Government funding to support
any identified required improvements. Although the Council’s
Cabinet only agreed to sign a Statement of Commitment and
Collaboration to work with Midlands Connect to help them to
develop an Economic Development Strategy for the ‘Trans-
Midlands Corridor’ in Sept 2019.

Officers attended meetings from March 2019.

Planning
Officers Forum
(POF)

The Planning Officers’ Forum (POF) is a formal meeting of Chief
Officers (or their nominee) responsible for planning and transport
services within the HMA. The Forum provides professional
advice to the Strategic Planning Group, which supports its overall
direction and work programme, and the Chair of POF represents
the views of the wider Forum at meetings of SPG. POF meets
regularly in synergy with SPG. During 2018/19: Review of
Leicester and Leicestershire Strategic Housing and Economic
Land Availability Assessment Joint Methodology carried out to
enable its approval on 5th April 2019.

Meetings occur monthly,

Development
Plans Forum
(DPF)

The Development Plans Forum (DPF) is a formal meeting of the
managers responsible for planning policy and transport policy
within the HMA. It reports to POF with the Chair attending POF
as required. Meetings occur monthly.

Responses to
neighbouring
authorities’
consultations

Responses were provided to:

Charnwood Local Plan to 2036 — Towards a Local Plan for
Charnwood, June 2018

Consultation on the Part 2 Local Plan for Corby — Emerging Draft
Options July 2018

Lichfield Local Plan Review - Preferred Options & Policy
Directions Jan 2019

20




